

Shipan Barua

Additional 2 lac WO

From: shamim Mir <mirshamim@cross-world.com>
Sent: Sunday, October 21, 2018 11:16 AM
To: Shipan Barua
Cc: Md. Habibur Rahman Javed; Md. Al Miraj; Tanmoy Sarkar
Subject: Fwd: Regarding extra amount for Ref# AIP/Big Boss/2018 33kV Line construction additional part

Client: Aptech Industrial Park
S.P: Shamim mir.

Dear Shipan,

Please arrange the additional amount of 33Kv line construction work which we have mailed to Client.
Please add 2lac which will be total value 13lac.

Regards,

Shamim Mir

Get Outlook for Android

Previous W/O 1,100,000 BDT
NEWLY Added 200,000 BDT (Additional 2 lac)
Total Amount = 1,300,000 BDT

From: Sabbir Ahmed
Sent: Sunday, October 21, 10:53 AM
Subject: Fwd: Regarding extra amount for Ref# AIP/Big Boss/2018 33kV Line construction additional part
To: shamim Mir

Dear Shamim

Please attach this below mail that I sent to aptech management

Regards,

Sabbir Ahmed
AGM
Project Sales
Cross World Power Ltd.

----- Original message -----

From: Sabbir Ahmed <sabbir@cross-world.com>
Date: 10/18/18 08:17 (GMT+06:00)
To: major388@gmail.com
Cc: aip.eng@aptechdesignsltd.com, aip.eng3@aptechdesignsltd.com, Harunor Rashid <harunor@cross-world.com>, Moshiur Rahman <moshiur@cross-world.com>, Maruf Ahmed <maruf@cross-world.com>, reza@aptechdesignsltd.com
Subject: Regarding extra amount for Ref# AIP/Big Boss/2018 33kV Line construction additional part

Dear Sir

It was nice meeting with you yesterday 17th October, 2018 at your good office. As per yesterday's meeting with you,

I wanted to urge you to consider a small favour for us regarding our last received work order for 33kV line construction additional part, Ref: AIP/BIG Boss/2018, dated 09th October 2018.

You gave us the work value 1,100,000.00 (Eleven Lacs BDT) and 50% advance.

// We will make a running bill of 200,000/- BDT after finishing and before commissioning the work. This 2 lac taka will be adjusted with other projects profit.

Handwritten signature of Mr. Sabbir Ahmed

your information, within this stipulated financial figure, the mentioned job can't be completed. Because this work will be needed extra manpower, extra materials (8 extra supports to install outdoor CT, PT and DOF) and total REB drawing should have to be re-approved from authorized personnel.

We are starting our work though but the cost of the work will be 1,475,000.00 BDT (Fourteen Lacs Seventy Five Thousand BDT) without any sort of profit margin.

So, We, therefore hope and request you to approve additional **375,000.00 BDT** with this workorder, so that we could finish the complete work within our time frame smoothly.

Your kind and prompt action is highly solicited.

Regards,

Sabbir Ahmed
AGM
Project Sales
Cross World Power Ltd.

From: Sabbir Ahmed
Date: Sunday, October 21, 10:53 AM
Subject: Fwd: Regarding extra amount for Ref: AIP/Big Boss/2018 33kV Line construction additional part
To: shamin Mr

Dear Shamin

Please check this below mail that I sent to aptech management

Regards,

Sabbir Ahmed
AGM
Project Sales
Cross World Power Ltd.

----- Original message -----

From: Sabbir Ahmed <sabbir@cross-world.com>

Date: 10/18/18 08:12:31 AM +05:00

To: major388@gmail.com

Cc: ap eng@aptechdesignsadd.com, ap eng3@aptechdesignsadd.com, Harunur Rashid <harunur@cross-world.com>, Moashir Rahman <moashir@cross-world.com>, Manuf Ahmed <manuf@cross-world.com>, reza@aptechdesignsadd.com

Subject: Regarding extra amount for Ref: AIP/Big Boss/2018 33kV Line construction additional part

Dear Sir

It was nice meeting with you yesterday 17th October, 2018 at your good office. As per yesterday's meeting with you,

I wanted to urge you to consider a small favour for us regarding our last received work order for 33kV line construction additional part, Ref: AIP/Big Boss/2018 dated 09th October 2018

You gave us the work value 1,100,000.00 (Eleven Lacs BDT) and 50% advance