

CROSS WORLD POWER LIMITED

ADDITIONAL WORK


Cross-world



Client Name: JAMUNA BANK LTD.


Address : GULSHAN-1


Date:

Sl No	Tender SL	Job Description	Tehcnical Details/ Brand	Unit	Quantity	Unit Rate	Total Rate	Remarks
2	N/A	Roof Top BBT Rain Protection Duct	Supply & installation of metal duct for BBT-6 at roof top. - Duct Sheet: MS Galvanized, 22 SWG - Complete with all necessary accessories & manpower as per client's instruction etc.	Sq-ft	200	350	70,000	Already Done 
3	N/A	Ground Floor Common Metal Duct Dismantle, Modification & Re-installation	Common metal duct & louvers dismantle, modification & re-installation as per JBL & consultant's instruction. - Duct Sheet: MS Galvanized, 20 SWG, 100 sq-ft - Louver: MS Galvanized, 3 Nos. - Dismantle, Modification & Re-installation complete with all necessary accessories, manpower & painting as per client's instruction etc.	Job	1	1,20,000	120,000	
5	N/A	Exhaust Fan	Supply & Installation of 14" Square Fan (Brand: KDK) for AVR Room	Nos.	1	7,000	7,000	Need to Procure within 09.08.20

Total BDT (Incl VAT & AIT):

197,000

04.08.20


4/8/2020


04/08/2020


Habibur Rahman

From: Minhajul Islam <tusher151280@gmail.com>
Sent: Monday, November 11, 2019 2:42 PM
To: Sultan Sakauat Sarkar; Rahat Fahim Manwar; ziaul islam; Harunor Rashid; Mr. Baijid Hasan Shorif
Cc: abu morshed chowdhury; Subas chandra; MD. MAMUNUR RASHID; Fakhrul Alam; Quazi Nasiruddin; Ohiduzzaman KoMoL
Subject: Regarding remove of generator hot air duct louver

Dear Concern

As per your commitment we are requesting you to remove generator hot air duct louver within tomorrow. After finishing CHB glass installation work you will be installed it again.
Total cost of these works we will pay as per market value.

With Regards

Minhajul Islam
Jamuna Bank

Minutes of the meeting regarding progress of different work packages related to Jamuna Bank Tower Project on 14th July 2019

A site Coordination meeting regarding progress of different work packages related to Jamuna Bank Tower project was held on July 14, 2019 (Sunday) at 10:00 AM at JBL Tower site, gulshan, Dhaka in order to ensure timely completion of the project. The Representatives from all Vendors, consultants & Jamuna Bank were present at the meeting.

Decisions of the Meeting are as follows:

Aziz & Co.

- 5th, 6th, 7th, 8th & 10th floor Ceiling combined drawing completed. Aziz & Co. will complete all work those floors within 20th July 2019.
- 9th floor Ceiling combined drawing completed will be today.
- 11th & 12th floor Ceiling combined drawing will complete on July 15, 2019.
- 13th & 14th floor Ceiling combined drawing will complete on July 17, 2019.
- Basement force ventilation duct work to be finish as per approve drawing.
- 6th to 13th floor drain line work issue solved with coordinate by volumezero
- Clean all dust from the site within 16th July 2019

Simplex Fire

- You agreed 5th to 14th floor all works all most completed.
- You have to recheck fire pipe & HVAC duct weather there is any conflicts with ceiling. Please confirm within two days.

Kanchan Builders

- You agreed 5th to 13th floor all works all most completed. You will be clearance those floor within tomorrow.
- IT pipe laying work will be complete within July 18, 2019.

Creative Lift

- Every floor Lift door level confirm by consultant.
- Service lift all work will be complete within July 25, 2019.

Cross-World

- Roof top BBT shade work will be completed within a weak.
- Door must be confirming generator room hot air civil duct.
- Generator hot exhost duct drawing provided by cross world, approved by consultant & cross world completed all work within 10 days. Also cross world send the approve drawing to Volumezero.
- Lift Earthing work will be complete within July 25, 2019
- Cross world will take step to protect water in BBT room.



Minhajul Islam
Jamuna Bank