

Shipan Barua

Replacement DO Required

**From:** Raju Ahmmed <raju@cross-world.com>  
**Sent:** Wednesday, April 7, 2021 10:10 AM  
**To:** maruf@cross-world.com  
**Cc:** habib@cross-world.com; reajul@cross-world.com; harunor@cross-world.com; Md. Sohel Ahmed; bashar@cross-world.com; shipan@cross-world.com  
**Subject:** DG delivery issue of Shaptak Grihayan Limited

S.P: Raju Ahmmed

Dear Sir,

Good morning


Shaptak Grihayan Limited suddenly sent the truck to our warehouse to take their generator (PS500KVA with sync, PS 400KVA with sync & PS 200KVA ). In this case we need your permission to deliver the Generator.

Best Regards

**Raju ahammed | CROSS WORLD POWER LIMITED** | Engineer, sales | Plot 1/B, Road 90, Gulshan - 2, Dhaka 1212, Bangladesh | p: +880 2 5881 1858, 2222 91442 | Cell : 01755514746 | f: +880 2 881 5160 | w: [www.cross-world.com](http://www.cross-world.com)



please consider the environment before printing this email



Raju Ahmmed

07/04/2021

## DC interchange with "PL to PS"

**From:** Raju Ahammed <raju@cross-world.com>  
**Sent:** Wednesday, February 10, 2021 4:56 PM  
**To:** Md. Habibur Rahman Javed  
**Cc:** Harunor Rashid; Maruf Ahmed; Saiful Bashar; Ariful Islam; Md. Sohel Ahmed; Shipan Barua  
**Subject:** Delivery Issue. Project: Shaptak

Dear Habib vai,

Shaptak grihayon Ltd. will deliver the generator (PL400 & PL200) to our warehouse on the 12th February. After synchronization Between PL400 with PS400 we will deliver them to our generator (PS400 & PS200). In such a situation, Please take action as soon as possible.

Best Regards

Get Outlook for Android

"MOU of Sales (attached) & HWO :-

Acknowledge  
 11/2/21

PL400 - plant sync - will interchange with our stock PS400 with synchronization option.

PL200 (non-sync) - will interchange PS200 stock DC.

Refer to COO Sir, CWPL  
 unloading scope.

Customer's 2 nos DC (PL400 & PL200) delivery to CW w/h @ 12/02/2021 by themselves with unload.

CWPL 2 nos DC (PS400 & PL200) delivery to client site by CWPL scope after completion of sync work.

11.02.21

11/02/2021

11/2/21

11/2/21

11/2/21



## SALES HISTOR

## 'FIRST PART'

Concern Sales person : ...Raju...Ahammed.....

Work Order No. : \_\_\_\_\_ Date : 30/11/2020

L/C No. : 0000022620011522 Date : 18 NOV 2020 ✓

Offer No : CWPL-AM/6234/20F-R01, CNPL-AM/6581/20, & CNPL-AM/6582/20 Date : Oct 27, 2020 ✓  
 ↳ PS 500 SYNC ↳ PL 400 SYNC ↳ PL 200

Name of Customer : Shaptak Grihayan Limited

Address : Suite # C4-C5, Shaptak Mahbuba Grandeur, House # 17/1, Road # 06, Dhanmondi, Dhaka.

Phone No. : 01976663005 Fax : \_\_\_\_\_

Business Sector : Real Estate

Contact Person : Engr. Harunor Rashid (Ex Director) e-mail : \_\_\_\_\_

## DESCRIPTION OF MATERIALS:

SL #	Product Description	Model	Rating	Qty
01	TEMPEST Brand 500 KVA (Prime) Rating Diesel Generator with Perkins engine and Stamford alternator, plant mounted synchronizing panel	PS 500 SYNC	500	1
02	TEMPEST Brand 400 KVA (Prime) Rating Diesel Generator with Perkins engine and Leroy-Somer alternator, plant mounted synchronizing panel	PL 400 SYNC	400	1
03	TEMPEST Brand 200 KVA (Prime) Rating Diesel Generator with Perkins engine and Leroy Somer alternator	PL 200	200	1

## ATS AND CANOPY DESCRIPTION:

1	Canopy	<input type="checkbox"/> Foreign	<input type="checkbox"/> Local (Body type / Floor type)
	Hot Air Passing	As per Standard	<input type="checkbox"/> In front <input type="checkbox"/> Top
	Sound Level	As per Standard	75 dBA <input type="checkbox"/> 85dBA <input type="checkbox"/> Others <input type="checkbox"/> @ 3 m
2	ATS	<input checked="" type="checkbox"/> Foreign	<input type="checkbox"/> Local
		ABB <input type="checkbox"/> Other <input type="checkbox"/>	ABB <input type="checkbox"/> Tele Mechanic <input type="checkbox"/>
	Amps	Standard <input type="checkbox"/> Special <input type="checkbox"/>	Standard <input type="checkbox"/> Special / Multi <input type="checkbox"/>
	Remarks: ( If you need any remarks for ATS or Canopy)		

# SALES HISTORY

Cross-world

## 'FIRST PART'

### DELIVERY STATUS:

Local Order:	L/C: 0000022620011522		
Date of Delivery		Date of Shipment	20/01/2021
Delivery Organize By		Port of Shipment	UK
Site :	Site of Goods Arrival: PS 500 to client Site, PL 400KVA & PL 200KVA to CWPL warehouse		
Site of Installation:	Site of Installation:		
Actual Date of Delivery at Site (Filled by commission)		Actual Date of Delivery at Site (Filled by commission)	

### INSTALLATION:

Schedule date of Installation	
Actual Date of Installation (By commissioning team)	
Special Instruction if any	Shaptak Grihayan Limited will open LC for PS500KVA Plant Sync (Engine: 2506A-E15TAG2 & Alternator: HCI544D ), PL400KVA Plant Sync (Engine: 2206A-E13TAG3 & Alternator: TAL 047 A) & PL200KVA (Engine: 1106A-70TAG4 & Alternator: TAL 044 M ) Diesel Generator in favor of Alam marine Limited, and PL400KVA & PL200KVA imported Generator will hand over cross world Power Ltd ware house and cross world Power Ltd will provide the same rating that is PS400KVA (Engine: 2206A-E13TAG3 & Alternator: S4L1DF ) & PS200KVA (Engine: 1106A-70TAG4 & Alternator: UCI274H) to Shaptak Grihayan Limited with Sync

### WARRANTY PERIOD:

Days: 365	Hours: 1500	<input checked="" type="checkbox"/> From Date of Delivery	<input type="checkbox"/> From Date of Commissioning
-----------	-------------	---	---







### MODE OF PAYMENT:

1. L/C: ☒ Foreign ☐ Local

- a) 100% at Sight (Partial 65,000GBP)
- b) -----% at sight and rest -----% of after completion of work.
- c) ----- Days of Deferred payment @ of ----- %

### 2. Local Order:

Agreed Payment Terms:	% of Total
100% at Sight (Partial 65,000GBP)	85.53%
Rest 11,000 GBP will paid 20 <sup>th</sup> December though same date currency conversion rate(Buying Rate)	14.47%
Total	100%

Requested By	Checked By	Checked By	Reviewed By	Reviewed By	Approved By	Acknowledged by
						
Sales Person	Team Leader	CRM	PPTS	Head of Sales	COO	Finance