



Provita Feed Limited.

প্রভিটা ফিড লিমিটেড

Ref. No: PG/HO/Admin/06/15/ 177

Date: 27/07/2015

To,
Cross World Power Ltd.
House NE(O) 06, Road 92
Gulshan-2, Dhaka-1212

Subject: Cost of load sanction line extension and connection deposit of 3MW load.

Dear Sir,

- a. Your offer on the captioned subject to have line extension and connection of 3MW load for our fish project at Valuka.
The offer under Ref. No: 300615 dated 25/07/15 has been discussed thoroughly between the representative and with the Chairman of Provita Group dated 27 July 2015 in the Head Office.
- b. The work as to be done is disclosed here under with description with the amount as to paid as agreed by the authority, the period is also be mentioned against each task.

c.

S/L	Job Description	Total Price	Duration Of Work
1	Board approval of 3MW load from PBS, Mymensingh	10,00,000	20 days
2	SE & D, and 3MW load approval from REB Dhaka	5,00,000	30 days
3	Load sanction of 3MW load from PBS, Mymensingh	5,00,000	10 days
4	33 KV line extension by local contractor and PBS, Mymensingh	2,00,000	30 days
5	33 KV line connection by PBS	3,00,000	20 days

Total = 25,00,000/-

110 days

Terms & Condition:-

1. The job as scheduled is to be completed within the period as mentioned against each of the job as noted in clause 3.
2. An account payee cheque amounting to tk. 10 lac would be paid on the date of issuance of this work order.
3. Other payment also would be paid on the terms as mention in your offer under clause 3.
4. It is essential to let us know each occasion starting the work to enable us to make your payment as noted in the offer.
5. If, in case the expenditure is incurred beyond the estimated amount no claim for would be accepted additional payment.

(Md. Habib Ullah)

AGM (Admin & HR)

Copy to

1. CFO, Head Office.
2. AGM (MIS), Head Office.
3. Sr. Manger (Accounts), Head Office.
4. Master File

Copy for Information:

1. Chairman
2. Director & CEO
3. Director Operation

Head Office : House # 270, Road # 03, DOHS Baridhara, Dhaka-1206, Bangladesh. Phone : +88-02-8411534, Fax : 02-8410805
Corporate Office : Progressive Tower (1st Floor), 1837, Sk. Mujib Road, Agrabad C/A, Chittagong, Bangladesh. Phone : 031-2524563, 2525465, Fax : 031-2521028