

Ref: Admin-01/WO/ Gen-set/2016/

October 23, 2016

Chairman & CEO
Cross World Power Limited (CWPL)
House 6, Road 92, Gulshan - 2,
Dhaka 1212, Bangladesh

Attn: Mr. Md. Ariful Islam, Manager, Sales.

Sub: Work Order for Installation & Commissioning of a New 300 KVA Gen-set for Z N Tower, Gulshan, Dhaka.

Dear Sir,

Reference to your quotation dated 05/10/2016 regarding the subject matter, the management of the bank has awarded your company to complete the task as per below details:

SL	Particulars	Qty	Rate (Tk)	Cross World Power Ltd
1	Power Cable Lugs (240 RM)	25 Pcs	250.00	6,250.00
2	Earthing Cable Lugs (50 RM)	6 Pcs	35.00	210.00
3	Earthing Block, Copper Bar	1 Pc	2850.00	2,850.00
4	Fitting Fixing of Silencer Pipe (6" dia)	15'	1,650.00	24,750.00
5	Royal Bolt	10 Pcs	22.00	220.00
6	PVC Tape	20 Pcs	35.00	700.00
7	P.I.V Tape	3 Pcs	621.67	1,865.00
8	Cable Tie 8"/10"	6 Pack	181.5	1,089.00
9	Flange	6 Pcs	800.00	4,800.00
10	Bends/Elbow 90 dia 6"	3 Pcs	1,500.00	4,500.00
11	Cabling Charge	350 Meter	100.00	35,000.00
12	Ducting	108 Sft	380.00	41,040.00
13	Workmanship/Labor charge	1 Job	25,000.00	25,000.00
Total				148,274.00

Amount in Words: Taka One Lac Forty Eight Thousand Two Hundred Seventy Four Only.

Terms & Condition of the Work:

Work Location: Z N Tower, Plot # SW (I) - 2, Road # 08, Dhaka. Gulshan - 1.

Work Completion Date: By October 29, 2016.

Caution: Please advise your team to work carefully. You will be held liable for any damage caused to bank premises/Asset during installation.

Penalty: An amount of Tk. 500.00 (Five Hundred) only will be deducted for each day of delay, if the deadline is not maintained without prior notice.


Payment: Payment will be made after successful completion of work and AIT & VAT will be deducted from the bill as applicable.

Submission of Bill: Bill/s must be submitted within 01 (one) month of completion of the work. Bank authority will not be liable for bills submitted after unusual delay without any intimation.

Please note that a satisfactory Certificate/Challan needs to be obtained with the signature and name seal of employee of concerned branch/ office, after successful completion of the above mentioned work for necessary processing at our end.

EBL reserves all the right to cancel this work order without assigning any reason.

Thanking You



Md. Barkat Ullah
Associate Manager, EBL Administration

Accepted by

(Please Sign & Return/Confirm Via Email)