

## Naba K Mazumder

---

**From:** Olee Ahmed <oleeab@gmail.com>  
**Sent:** Tuesday, March 20, 2018 5:14 PM  
**To:** Muhammad Zahidul Islam  
**Cc:** biswas72@yahoo.com; Sohel Uddin Bhuiyan; Md. Ziaul Islam; Iftekhar Karim; naba@cross-world.com  
**Subject:** Re: DESH UNNION PROJECT Additional Work Details & Waiting for Approval

Dear Mr. Zahid,

You are requested to continue the attached works. You will get additional payments, if it is beyond our contract.

With best regards,

Olee Ahmed Bhuiyan  
Executive Director

On Thu, Mar 8, 2018 at 12:33 PM, Muhammad Zahidul Islam <[zahidul@cross-world.com](mailto:zahidul@cross-world.com)> wrote:


Dear Sir

Reference to our discussion over phone regarding Additional Work find the attached BOQ which as you required. Please note that CWPL have completed all scope of work & pending mentioned additional job & waiting for your approval.

I appreciate your prompt response & it will help us to proceed smooth jobs.

Kind Regards

**Mohammed Zahidul Islam | CROSS WORLD POWER LTD** | Manager, Commissioning | Plot 1/B, Road 90, Gulshan 2, Dhaka 1212, Bangladesh | m: [+880 1755514793](tel:+8801755514793) | p: [+880 2 58811858](tel:+880258811858), 989 1442 | f: [+880 2 5881 5160](tel:+880258815160) | e: [zahidul@cross-world.com](mailto:zahidul@cross-world.com) | w: [www.cross-world.com](http://www.cross-world.com)

 please consider the environment before printing this email

This communication contains information which is confidential and may also be privileged. It is for the exclusive use of the intended recipient(s).

## Cross-world

Date: 04-03-2018

Alternator Model :

SL NO	JOB DESCRIPTION	TECHNICAL DETAILS/ BRAND	Scope Of Supply	UOM	QTY	UNIT RATE	TOTAL RATE	REMARKS
1.1	Electrical System:							
1.11	Power Cable Lugs	300 rm, Material -Copper , Surface-Electro Tinned		Pcs	26	299	7774	
1.12	PVC Tape	Adhesive Tape 04 color (Red/Yellow/Black/Blue)		Pcs	12	50	600	
1.13	Heat shrink tube for 300RM cable			Feet			0	
	Red	37mm dia			3	70	210	
	Yellow	37mm dia			3	70	210	
	Blue	37mm dia			3	70	210	
	Black	37mm dia			3	70	210	
	Green	37mm dia			2	70	140	
1.14	Cable Tie	L - 10"/12"		Pack	6	190	1140	
1.15	Copper Extension Bar	Copper Bar TP WXD-- 2X(50X10)mm; L- 150mm		Meter	3	5010	15030	
1.16	Cable Laying	300 rm XLPE Cable laying, Termination & Connection as per engineer instruction		Meter	300	165	49500	
				Total TK (Excl VAT & AIT)			75,024.00	