

28/08/19

Site visited by Engr. Towhid vai (Eke Engr Vol-0)
for variation of cable from BOQ at generator room.
As per instruction this variation was given approval
as per practical measurement & work done properly.
Final bill be made after practical measurement

Vol-0

Trs
28/08/19

P.C

Atika

curr
Trish
28/08/19

. Abusieed Sobuj

Subject: FW: SKPL Project. Electrical execution work.
Attachments: SKPL_electrical.jpg; SKPL_Electrical_Installation_BOQ_changes.xlsx

From: alimul hussain [mailto:tipu_9897867@yahoo.com]
Sent: Sunday, September 1, 2019 5:19 PM
To: Naba Krishna Mazumder; Javed Ahmed; Debabrata Mitra; Touhid
Subject: Fw: SKPL Project. Electrical execution work.

Dear

Please do the needful accordingly.

BR

----- Forwarded Message -----

From: Naba Krishna Mazumder <naba@cross-world.com>
To: tipu_9897867@yahoo.com <tipu_9897867@yahoo.com>
Cc: debabrata@volumezeroltd.com <debabrata@volumezeroltd.com>; Sultan Sakauat Sarkar <sultan@cross-world.com>; Md. Rabiul Hasan <rabiul@cross-world.com>; Arunangshu Paul <paul@cross-world.com>; Md. Abusieed Sobuj <sobuj@cross-world.com>; Md. Ziaul Islam <zia@cross-world.com>
Sent: Sunday, September 1, 2019, 5:05:50 PM GMT+6
Subject: SKPL Project. Electrical execution work.

Dear sir,

Good Day!

On behalf we want to inform you that as per site meeting with you and consultant, we going to proceed electrical installation work.

Thank you for your co-operation.

Best Regards

Naba K Mazumder | CROSS WORLD POWER LTD | Engineer, commissioning | Plot 1/B, Road 90, Gulshan 2, Dhaka 1212, Bangladesh | p: +880 2 5881 1858, 989 1442 | f: +880 2 5881 5160 | m: 01755514765 | e: naba@cross-world.com | w: www.cross-world.com

From: Naba K Mazumder [mailto:naba@cross-world.com]
Sent: Tuesday, August 6, 2019 6:03 PM
To: 'tipu_9897867@yahoo.com'
Cc: 'debabrata@volumezeroltd.com' (debabrata@volumezeroltd.com); sultan@cross-world.com; rabiul@cross-world.com; paul@cross-world.com; 'Md. Abusieed Sobuj'; bashar@cross-world.com; 'Md. Ziaul Islam'
Subject: Generator Delivery issue.

Dear sir,

Greetings from Cross world Power generation ltd!!

On behalf of we want to inform you that the Diesel Generator (1000KVA – 02 sets & 400KVA – 01set) will be delivered at your site on 08/8/2019 (approx.). Now we are requesting you to remove the unusual materials from your site for smoothly unload the generator.

Your kind attention will be highly appreciated.

Ref : CWPL-AM/3573/18-R03-001

Date : 03-Sep-2019

To

Syed Khokon Properties Ltd.(SKPL)

Road # 11, Block # E,
Banani, Dhaka-1213

**QUOTATION FOR ADDITIONAL INSTALLATION MATERIALS FOR YOUR 2X1000 KVA AND 1X400 KVA
DIESEL GENERATING SET AT YOUR SITE. : PS1000**

Dear Sir

We have since inspected your site and as desired by you we are now pleased to submit below our cost of installation & commissioning materials for your above mentioned genset.

SL	ProductName	Unit	Quantity	Unit Price	Total Price
1	Control Cable 4X1.2 rm	Mtr	100.00	96.00	9,600.00
2	Cable Laying Works 120 RM	Mtr	65.00	95.00	6,175.00
3	Cable Laying & Termination	Mtr	150.00	95.00	14,250.00
4	Power Cable NYY1X120RM	Mtr	65.00	2,058.00	133,770.00
5	Power Cable 1X240 RM	Mtr	150.00	3,259.00	488,850.00
6	Copper Bar	Mtr	6.00	5,010.00	30,060.00
				Sub Total :	682,705.00

=====

Grand Total : 682,705.00

Taka

: Six Hundred Eighty-Two Thousand Seven Hundred Five Only.

N.B : Cost of additional materials required during the commissioning works of the set to be borne by you.

Assuring you of our best services and careful attention at all times, we look forward to receiving your valued work order. Please retain the original and return the copy of this quotation duly sign by you.

Thanking you.
Yours faithfully

Cross World Power Limited

We hereby accept the above terms & Conditions

Arunangshu Paul
Manager, Sales & Marketing
01755 514 747

(Signature with Seal)
For and on behalf of
**Syed Khokon Properties
Ltd.(SKPL)**