

Subject:

FW: Regarding the Additional Works of Ducting

From: COM-Mahbubur Rahman-KAYES [<mailto:kayes@opsonin.net>]

Sent: Thursday, February 27, 2020 1:56 PM

To: sajedul@cross-world.com; sultan@cross-world.com; rabiul@cross-world.com; zia@cross-world.com; naba@cross-world.com; Arunangshu Paul

Cc: NEW-PLANT- Hishab Uddin Ahmed-HUA; COM-A F M Enamul Haque-ENAMUL; BSL-IT- Jahidul Islam Shuman-JIS; COM-Aksem Ali-AKSEM; COM-Md. Rafiqul Islam Jahid-MRIJAHID

Subject: RE: Regarding the Additional Works of Ducting

Dear Sir,

Please find the following mail from our Engineer regarding the Additional Works of Ducting. Also arrange accordingly.

Acknowledgement of this mail will be highly appreciable.

Thanks & Best Regards

Mahbubur Rahman Kayes

Commercial

Opsonin Pharma Limited

Cell: +88 01730034334

IP: 2035 & Ext: 1414

✉: kayes@opsonin.net

From: BSL-ENGG-Bijesh Das <bijesh@opsonin.net>

Sent: Thursday, February 27, 2020 1:44 PM

To: COM-Mahbubur Rahman-KAYES <kayes@opsonin.net>

Cc: NEW-PLANT- Hishab Uddin Ahmed-HUA <hua@opsonin.net>; COM-A F M Enamul Haque-ENAMUL <enamul@opsonin.net>; BSL-IT- Jahidul Islam Shuman-JIS <shuman@opsonin.net>; COM-Aksem Ali-AKSEM <aksem@opsonin.net>; COM-Md. Rafiqul Islam Jahid-MRIJAHID <mrijahid@opsonin.net>; BSL-ENGG-Md Kamal Hossain <mkh@opsonin.net>

Subject: RE: Regarding the Additional Works of Ducting

Dear Sir,

In this work there is a possibility of some Technical problems of Generator Canopy Work if done according to the previous measurement of Cross World.

After a group discussion with the Engineer & Technician of Cross World we want to do some modification to fix the problem.

In order to make this modification work, they have to do 200Sft extra jobs out of the previous design.

The modification will eliminate the technical problem and make the job perfect. So you are requested to take necessary ASAP.

Kind Regards,

Bijesh Das | Executive, Engineering,

Plant Utility-Electrical ,

Mobile: +8801748304319, Ext-5553

Opsonin Pharma Limited (Rupatali Plant)

From: COM-Mahbubur Rahman-KAYES <kayes@opsonin.net>
Sent: Thursday, February 27, 2020 1:24 PM
To: BSL-ENGG-Bijesh Das <bijesh@opsonin.net>; BSL-ENGG-Md Kamal Hossain <mkh@opsonin.net>
Cc: NEW-PLANT- Hishab Uddin Ahmed-HUA <hua@opsonin.net>; COM-A F M Enamul Haque-ENAMUL <enamul@opsonin.net>; BSL-IT- Jahidul Islam Shuman-JIS <shuman@opsonin.net>; COM-Aksem Ali-AKSEM <aksem@opsonin.net>; COM-Md. Rafiqul Islam Jahid-MRIJAHID <mrijahid@opsonin.net>
Subject: RE: Regarding the Additional Works of Ducting

Dear Sir,

Please find the following mail from Supplier regarding the Additional Works of Ducting. Also let us know your valuable feedback in this regard.

Acknowledgement of this mail will be highly appreciable.

Thanks & Best Regards

Mahbubur Rahman Kayes

Commercial

Opsonin Pharma Limited

Cell: +88 01730034334

IP: 2035 & Ext: 1414

✉: kayes@opsonin.net

From: Sajedul Karim <sajedul@cross-world.com>
Sent: Thursday, February 27, 2020 12:54 PM
To: COM-Mahbubur Rahman-KAYES <kayes@opsonin.net>
Cc: BSL-ENGG-Md Kamal Hossain <mkh@opsonin.net>; sultan@cross-world.com; Md.Rabiul Hasan <rabiul@cross-world.com>; zia@cross-world.com; naba@cross-world.com; paul@cross-world.com; BSL-ENGG-Bijesh Das <bijesh@opsonin.net>
Subject: RE: Regarding the Delivery Schedule for Room Canopy Materials

Dear Sir

Our MEP team is working for completing the remaining ducting works. As per discussion with Mr. Bijesh, for maintaining quality & outlook, additional 200 sqft ducting work is required.

Kindly provide us approval for the additional work so that we can start the execution.

Best Regards

A. N. M. Sajedul Karim | **CROSS WORLD POWER LTD** | Engineer, DIC | Plot 1/B, Road 90, Gulshan 2, Dhaka 1212, Bangladesh | p: +880 2 5881 6528, 989 1442 | f: +880 2 5881 5160 | Mobile No: +088 01755514809 | e: sajedul@cross-world.com | w: www.cross-world.com



please consider the environment before printing this email.

This communication contains information which is confidential and may also be privileged. It is for the exclusive use of the intended recipient(s).

From: COM-Mahbubur Rahman-KAYES
Sent: Monday, February 3, 2020 6:24 PM
To: 'sajedul@cross-world.com' <sajedul@cross-world.com>; 'rabiul@cross-world.com' <rabiul@cross-world.com>; 'Arunangshu Paul' <paul@cross-world.com>; 'Md. Ziaul Islam' <zia@cross-world.com>; 'sultan@cross-world.com' <sultan@cross-world.com>
Cc: NEW-PLANT- Hishab Uddin Ahmed-HUA <hua@opsonin.net>; COM-A F M Enamul Haque-ENAMUL <enamul@opsonin.net>; BSL-IT- Jahidul Islam Shuman-JIS <shuman@opsonin.net>
Subject: RE: Regarding the Completion of Civil Works for Room Canopy

Dear Sir,

Please find the following mail from our Engineer regarding the Completion of Civil Works for Room Canopy. Also you are requested to maintain smooth delivery of required materials.

Acknowledgement of this mail will be highly appreciable.

Thanks & Best Regards

Mahbubur Rahman Kayes

Commercial

Opsonin Pharma Limited

Cell: +88 01730034334

IP: 2035 & Ext: 1414

✉: kayes@opsonin.net

From: BSL-ENGG-Md Kamal Hossain <mkh@opsonin.net>

Sent: Monday, February 3, 2020 12:21 PM

To: COM-Mahbubur Rahman-KAYES <kayes@opsonin.net>

Cc: NEW-PLANT- Hishab Uddin Ahmed-HUA <hua@opsonin.net>; COM-A F M Enamul Haque-ENAMUL <enamul@opsonin.net>; BSL-IT- Jahidul Islam Shuman-JIS <shuman@opsonin.net>; BSL-ENGG-Bijesh Das <bijesh@opsonin.net>; BSL-ENGG-Md Ariful Islam <m.arif@opsonin.net>

Subject: RE: Regarding the Delivery Schedule for Room Canopy Materials

Dear Sir,

We would like to inform that you, Energy building generator room canopy related civil works (wall breaking, rubbish removal & access path clearance) finish date : 10 Feb' 20.

So, please proceed delivery schedule.

Sincerely,

Md Kamal Hossain

From: COM-Mahbubur Rahman-KAYES <kayes@opsonin.net>

Sent: Sunday, February 2, 2020 7:26 PM

To: BSL-ENGG-Bijesh Das <bijesh@opsonin.net>; BSL-ENGG-Md Kamal Hossain <mkh@opsonin.net>

Cc: NEW-PLANT- Hishab Uddin Ahmed-HUA <hua@opsonin.net>; COM-A F M Enamul Haque-ENAMUL <enamul@opsonin.net>; BSL-IT- Jahidul Islam Shuman-JIS <shuman@opsonin.net>

Subject: RE: Regarding the Delivery Schedule for Room Canopy Materials

Dear Sir,

Following mail is forwarded for Your Kind Information regarding the Delivery Schedule for Room Canopy Materials.

Acknowledgement of this mail will be highly appreciable.

Thanks & Best Regards

Mahbubur Rahman Kayes

Commercial

Opsonin Pharma Limited

Cell: +88 01730034334

From: Sajedul Karim [<mailto:sajedul@cross-world.com>]
Sent: Sunday, February 02, 2020 3:28 PM
To: 'kayes@opsonin.net'
Cc: 'mkh@opsonin.net'; sultan@cross-world.com; Md.Rabiul Hasan (rabiul@cross-world.com)
Subject: Room canopy materials delivery schedule

Dear Sir

Greeting from CWPL.

Room canopy panels manufacturing is almost completed. Material delivery date as per below table.

Please complete the related civil works within the given schedule. Our engineer will be present at the time of delivery.

Please confirm us your work status in return mail so that we can proceed for delivery.

SI	Canopy Materials	Qty	Unit	Delivery schedule	Action Required from Opsonin Pharma
1	Radiator hot air Acoustic Panel	3	Nos	12-15/02/2020	Confirmation of related civil works(wall breaking, rubble removal & access path clearance)
2	Fresh Air inlet Acoustic Panel	3	Nos		
3	Acoustic Door	2	Pcs		
4	Acoustic Lining In Wall	2040	Sq-ft	17-20/02/2020	TBC (to be Confirmed)
5	Ventilation Fan	4	Pcs	TBC (to be Confirmed)	
6	Acoustic box for Ventilation fans	4	Pcs		

Best Regards

A. N. M. Sajedul Karim | **CROSS WORLD POWER LTD** | Engineer, DIC | Plot 1/B, Road 90, Gulshan 2, Dhaka 1212, Bangladesh | p: +880 2 5881 6528, 989 1442 | f: +880 2 5881 5160 | Mobile No: +088 01755514809 | e: sajedul@cross-world.com | w: www.cross-world.com



please consider the environment before printing this email.

This communication contains information which is confidential and may also be privileged. It is for the exclusive use of the intended recipient(s).



This email has been checked for viruses by AVG antivirus software.
www.avg.com

Ref : CWPL-AM/1835/19-001

Date : 27-Feb-2020

To

Opsonin Pharma Limited
30, New Eskaton Road,
GPO Box # 2962, Dhaka-1000

QUOTATION FOR ADDITIONAL DUCTING WORKS : PS1500

Dear Sir

We have since inspected your site and as desired by you we are now pleased to submit below our cost of installation & commissioning materials for your above mentioned genset.

SL	ProductName	Unit	Quantity	Unit Price	Total Price
1	Radiator ducting work.	Sft	200.00	262.00	52,400.00
Sub Total :					52,400.00

[As per previous ducting rate 262T/sft
and mail confirmation from client.]

Taka

Grand Total : 52,400.00

: Fifty-Two Thousand Four Hundred Only.

N.B : Above prices Including VAT & AIT. Cost of additional materials required during the commissioning works of the set to be borne by you.

Assuring you of our best services and careful attention at all times, we look forward to receiving your valued work order. Please retain the original and return the copy of this quotation duly sign by you.

Thanking you.
Yours faithfully

Cross World Power Limited

We hereby accept the above terms & Conditions

Arunangshu Paul

Manager, Sales & Marketing
01755 514 747

(Signature with Seal)
For and on behalf of

Opsonin Pharma Limited